
Georgia Date:

User: vepps   Department of Transportation Page 1 of 3

Pay Period: 07/01/2014

to 11/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14593-13-000-0

Estimate Summary By Project

Estimate Number: 0006

12/07/2015

Contract Location: Time Allowed:

VARIOUS LOCATIONS IN DISTRICT 5. 

 

Contractor:

OZARK STRIPING COMPANY, INC. Date Let:

P. O. BOX 847 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

OZARK AL 36361-0847 Date Work Began:

Phone: (334)774-2138 Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

06/21/2013

06/26/2013

08/06/2013

08/12/2013

01/01/2014

05/30/2014

00/00/0000

293 Days

05/31/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 5    Area: 06   

Elapsed Calender Days:

Percent Time: 99.66

292 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$538,595.10

$499,608.90

$12,627.72

97.66%

Counties:

All Counties

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0008380      $538,595.10 $499,608.90 $12,627.72 97.66% $35,673.05

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 3

Pay Period: 07/01/2014

to 11/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14593-13-000-0

Estimate Summary By Project

Estimate Number: 0006

12/07/2015

Project Number: 0008380      SR 675 - ADVANCE WARNING SIGNALS INSTALLATIONS

 

CSSFT-0008-00(380)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $525,967.38 $492,814.33 $33,153.05

Non-Participating $0.00 $0.00 $0.00

Total Earnings $525,967.38 $492,814.33 $33,153.05

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $525,967.38 $492,814.33 $33,153.05

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $525,967.38 $490,294.33

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $35,673.05

$2,520.00($2,520.00)



Georgia Date:

User: vepps   Department of Transportation Page 3 of 3

Pay Period: 07/01/2014

to 11/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14593-13-000-0

Estimate Summary By Project

Estimate Number: 0006

12/07/2015

Project Number 0008380      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0010 636-2070     GALV STEEL POSTS, TP 7 LF  9,520.000 9,493.690

 4.150 823.590

 

 

10,317.280 $3,417.90 $42,816.71

0015 636-3010     GROUND-MOUNTED BREAKAWAY SIGN SUPPORTEA  184.000 184.000

 310.000 2.000

 

 

186.000 $620.00 $57,660.00

0030 636-2080     GALV STEEL POSTS, TP 8 LF  9,210.000 8,744.400

 7.900 2,456.940

 

 

11,201.340 $19,409.83 $88,490.59

0035 636-2090     GALV STEEL POSTS, TP 9 LF  4,814.000 4,780.000

 6.000 926.670

 

 

5,706.670 $5,560.02 $34,240.02

0040 636-1033     HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 9SF  16,943.000 16,851.500

 13.700 134.000

 

 

16,985.500 $1,835.80 $232,701.35

0045 636-1041     HIGHWAY SIGNS, TP 2 MATL, REFL SHEETING, TP 9SF  3,812.000 3,708.000

 14.900 155.000

 

 

3,863.000 $2,309.50 $57,558.70

Category Amount: $33,153.05 $513,467.37

Project Total Amount: $33,153.05 $525,967.38


